



**PLAINS**  
PIPELINE, L.P.

**10 inch Pipeline Loop (West of Fort Buford)**  
**Case No. PU-05-185**

**Weekly Construction Progress Report**  
**Week of December 22-December 28, 2005**

General Contractor: Jomax Construction Co., Inc. P.O. Box 701 Great Bend, KS 67530

			Office	Cell
<b>Project Supervisor</b>	Ron McCreery	Plains Pipeline L.P.	406-433-4332	406-489-2837
<b>Superintendent:</b>	C.D. Calvin	Jomax Construction	406-482-8886	620-786-9941
<b>Chief Inspector</b>	James Wright	Total Inspection	N/A	406-480-9009
<b>Project Engineer</b>	Amanulla Turk	Plains Pipeline, L.P.	713-646-4325	713-962-7385

**Brief Description of Weekly Activities:**

Highway 58 has been bored and pipe has been installed.  
Stringing of pipe along the right of way is complete.  
Pipe has been prepared for the river crossing bore.  
Ditching has begun and 20-25% of the pipe has been coated and lowered in.

**Specific Activity on Project**

Description	% Complete	Description	% Complete
Strip Topsoil off Right Of Way	100	Trench backfilled	20
Trench completed	25	Contours restored	0
String pipe along right of way	100	Topsoil replaced	0
Pipe welded and in trench	20	Reseeding completed	0

**Significant Work Activity for next Week:**

Contractor off for the holidays. Will return 1-3-06  
The bore under the Missouri River is expected to begin in January.

**Comments:**

Name	Date
Daniel Holli	12/29/05