



PLAINS
PIPELINE, L.P.

**10 inch Pipeline Loop (West of Fort Buford)
Case No. PU-05-185**

**Weekly Construction Progress Report
Week of December 29-January 4,2006**

General Contractor:		Jomax Construction Co., Inc. P.O. Box 701 Great Bend, KS 67530		
		Office	Cell	
Project Supervisor	Ron McCreery Plains Pipeline L.P.	406-433-4332	406-489-2837	
Superintendant:	C.D. Calvin Jomax Construction	406-482-8886	620-786-9941	
Chief Inspector	James Wright Total Inspection	N/A	406-480-9009	
Project Engineer	Amanulla Turk Plains Pipeline, L.P.	713-646-4325	713-962-7385	

Brief Description of Weekly Activities:

Highway 58 has been bored and pipe has been installed.
Stringing of pipe along the right of way is complete.
Pipe has been prepared for the river crossing bore.
Ditching has begun and 20-25% of the pipe has been coated and lowered in.

Specific Activity on Project

Description	% Complete	Description	% Complete
Strip Topsoil off Right Of Way	100	Trench backfilled	20
Trench completed	25	Contours restored	0
String pipe along right of way	100	Topsoil replaced	0
Pipe welded and in trench	20	Reseeding completed	0

Significant Work Activity for next Week:

Contractor off for the holidays. Will return 1-3-06
The bore under the Missouri River is expected to begin in January.

Comments:

Work is still pending due to the holiday break.

Name	Date
Daniel Holli	1/05/06