



**PLAINS**  
PIPELINE, L.P.

**10 inch Pipeline Loop (West of Fort Buford)**  
**Case No. PU-05-185**

**Weekly Construction Progress Report**  
**Week of January 12-January 18,2006**

General Contractor: Jomax Construction Co., Inc. P.O. Box 701 Great Bend, KS 67530

			Office	Cell
<b>Project Supervisor</b>	Ron McCreery	Plains Pipeline L.P.	406-433-4332	406-489-2837
<b>Superintendent:</b>	C.D. Calvin	Jomax Construction	406-482-8886	620-786-9941
<b>Chief Inspector</b>	James Wright	MTSI.	918-294-1628	406-480-9009
<b>Project Engineer</b>	Amanulla Turk	Plains Pipeline, L.P.	713-646-4325	713-962-7385

**Brief Description of Weekly Activities:**

Pipe has been prepared for the Missouri River crossing bore.  
All the boring under Railroad and Canals are completed except the Missouri River Bore which is ongoing.  
Backfilling and clean up is ongoing.  
All trenching is complete except for areas of mainline tie-in points.  
All backfilling is complete except for areas of mainline tie-in points.

**Specific Activity on Project**

Description	% Complete	Description	% Complete
Strip Topsoil off Right Of Way	90*	Trench backfilled	90
Trench completed	95	Contours restored	80
String pipe along right of way	95	Topsoil replaced	80
Pipe welded and in trench	95	Reseeding completed	0

**Significant Work Activity for next Week:**

Backfilling and rough clean up will be ongoing, weather permitting.  
The bore under the Missouri River is ongoing.

**Comments:**

\* There is some ongoing discussion concerning adequate topsoil stripping and segregation.

Name	Date
Daniel Holli	1/19/06