



PLAINS
PIPELINE, L.P.

**10 inch Pipeline Loop (West of Fort Buford)
Case No. PU-05-185**

**Weekly Construction Progress Report
Week of January 19-January 25,2006**

General Contractor: Jomax Construction Co., Inc. P.O. Box 701 Great Bend, KS 67530

		Office	Cell
Project Supervisor	Ron McCreery Plains Pipeline L.P.	406-433-4332	406-489-2837
Superintendant:	C.D. Calvin Jomax Construction	406-482-8886	620-786-9941
Chief Inspector	James Wright MTSI.	918-294-1628	406-480-9009
Project Engineer	Amanulla Turk Plains Pipeline, L.P.	713-646-4325	713-962-7385

Brief Description of Weekly Activities:

All the boring under Railroad and Canals are completed except the Missouri River Bore which is ongoing.
All trenching is complete except for areas of mainline tie-in points.
All backfilling is complete except for areas of mainline tie-in points.
Rough clean up is ongoing.
Reaming final hole under river crossing.

Specific Activity on Project

Description	% Complete	Description	% Complete
Strip Topsoil off Right Of Way	95	Trench backfilled	95
Trench completed	95	Contours restored	100
String pipe along right of way	100	Topsoil replaced	95
Pipe welded and in trench	95	Reseeding completed	0

Significant Work Activity for next Week:

Backfilling and rough clean up will be ongoing, weather permitting.
The bore under the Missouri River is ongoing.
Planning on pulling pipe under river crossing and making final tie-ins.
Weather permitting, plan on hydrotest the complete mainline.

Comments:

Name	Date
Daniel Holli	1/26/06