

Scott, Sandi L.

From: Lein, Jerry R.
Sent: Monday, August 28, 2006 4:42 PM
To: Scott, Sandi L.
Cc: -Grp-PSC Commissioners; -Grp-PSC Public Utilities; Binek, William W.
Subject: FW: Oliver Substation Pre- construction meeting

Attachments: Substation Schedule.xls



Substation
chedule.xls (23 K)

Sandi - Please docket in Case No. PU-06-312, this summary of the preconstruction conference held this morning and FPL's attached construction schedule notifying the Commission of its intent to start construction this Thursday, August 31st. Thanks.

-----Original Message-----

From: Dick_Rausch@fpl.com [mailto:Dick_Rausch@fpl.com]
Sent: Monday, August 28, 2006 2:34 PM
To: Lein, Jerry R.
Cc: Joe_Marchese@fpl.com; Scott_Scovill@fpl.com; John_DiDonato@fpl.com;
Kenneth_Stein@fpl.com; Jim_Arkerson@fpl.com; Larry_Levin@fpl.com; Perry_Oberg@fpl.com
Subject: Oliver Substation Pre- construction meeting

Jerry

With respect to the 230 KV Transmission line Pre- Construction meeting held on site Aug. 28th 10:00A.M.

Participants:

Dick Rausch FPL Energy
Larry Levin FPL Energy
Perry Oberg FPL Energy
Jerry Lein North Dakota PSC
Jami Krynski Ventus Energy

Topics of discussion: Meeting was mainly based around PSC order dated (8-23-06) case # PI-06-312 Page #3and #4 & 5. We covered in detail items # 1 through 19 . Particular attention was paid to Enviromental, Historical, Reclamation, Reseeding, Tree Replanting, and As-Built drawings.

Jerry as requested I am attaching the Sub-Station Schedule of events.

Thank you for your support.

(See attached file: Substation Schedule.xls)

Dick Rausch
FPL Energy
Site Manager Oliver Co.

512-970-6254 Cell
701-794-3710 EXT. 108 Office