

Fahn, Patrick J.

From: Todd Kranda [kranda@kelschlaw.com]
Sent: Wednesday, May 21, 2008 9:35 AM
To: Fahn, Patrick J.
Cc: Binek, William W.; 'Thomas D Kelsch'
Subject: Keystone Construction progress - Weekly report

RECEIVED

MAY 21 2008

Follow Up Flag: Follow up
Flag Status: Flagged

PUBLIC SERVICE COMMISSION

FYI – As indicated in my recently filed May 19, 2008 Notice for the start of the construction, there is a weekly report of the construction progress available at the TransCanada Keystone website which is updated every Monday. The first construction progress report is now available to review.

The report information can be found by going to the following website link:

<http://www.transcanada.com/keystone/index.html>

Then click on “Construction Progress” and from there click on “Keystone Pipeline Project Construction Progress Re

KELSCH KELSCH RUFF & KRANDA

NOTICE: This e-mail, including attachments, is covered by the Electronic Communications Privacy Act, 18 U.S.C. 2510 et seq., is confidential, and/or is legally privileged. The preceding message and any attachments are intended only for the use of the addressee and may contain information that is privileged and confidential. If the reader of this message is not the intended recipient or an authorized representative of the intended recipient, you are hereby notified that any dissemination of this communication is strictly prohibited. If you have received this communication in error, please 1) notify us immediately by e-mail to kranda@kelschlaw.com or by telephone at 701-663-9818 (toll free at 1-888-663-9818); 2) delete this e-mail, including deletion of all associated text files from all storage locations including individual and network storage devices; and 3) refrain from disseminating or copying this communication. Thank you.

Todd D. Kranda
Kelsch Kelsch Ruff & Kranda
103 Collins Avenue, PO Box 1266
Mandan ND 58554-7266
Phone 701-663-9818 (toll free 1-888-663-9818)
Fax 701-663-9810
kranda@kelschlaw.com

483 PU-06-421 Filed: 5/21/2008 Pages: 2
Email re Construction Progress for Week of May 18 to May 24, 2008

Keystone Pipeline Project **Construction Progress**

For the week of May 18 to May 24, 2008

State	Pipeline Spread	County	Activities this week	Planned for Next week	
North Dakota MP 0.0 to MP 217.8	1A MP 0.0 to MP 129.9	Cavalier	<ul style="list-style-type: none"> • 5/19 - Commence foreign utility locates. • 5-21 - Commence clearing operations (with two crews). • 5-22 - Commence grading operations. 	<ul style="list-style-type: none"> • Continue foreign utility locates, clearing, and grading. • Install road bores (with two crews), and Erosion Control Devices at designated locations. 	
		Pembina	• N/A	<ul style="list-style-type: none"> • Pre-construction activities including one call notifications and foreign utility locates. 	
		Walsh	• N/A	• N/A	
		Nelson	• N/A	• N/A	
		Steele	• N/A	• N/A	
		Barnes	• N/A	• N/A	
	South Dakota MP 217.8 to MP 263.2	2A MP 129.9 to MP 263.2	Barnes	<ul style="list-style-type: none"> • Pre-construction activities including One Call notifications and foreign utility locates, • Commence putting in road access and erosion and sediment controls, installing fence gaps, clearing right-of-way and installing bored road crossings. 	<ul style="list-style-type: none"> • Continue pre-construction activities including one call notifications and foreign utility locates. • Continue putting in road access and erosion and sediment controls, installing fence gaps, clearing right-of-way and installing bored road crossings. • Commence top-soiling and grading right-of way.
			Ransom	• Pre-construction activities including one call notifications and foreign utility locates.	• Continue pre-construction activities including one call notifications and foreign utility locates.
			Sargent	• N/A	• N/A
			Marshall	• N/A	• N/A
		Day	• N/A	• N/A	