

Keystone Pipeline Project **Pipeline Construction Progress**

Report for the week of August 10 to August 16, 2009

State	Pipeline Spread	County	Activities This Week	Planned for Next Week
North Dakota MP 0.0 to MP 217.8	Spread 1A	Cavalier	<ul style="list-style-type: none"> Pigging Mainline valve setting Cleanup and restoration Environmental controls 	<ul style="list-style-type: none"> Continue with pig run Continue with mainline valve setting Continue with cleanup and restoration Continue with environmental concerns
		Pembina	<ul style="list-style-type: none"> Pigging Cleanup and restoration Environmental controls Installing test headers 	<ul style="list-style-type: none"> Continue with pigging Continue with cleanup and restoration Continue with environmental concerns Continue with test headers
		Walsh	<ul style="list-style-type: none"> Pigging Cleanup and restoration Environmental 	<ul style="list-style-type: none"> Continue with pigging Continue with cleanup and restoration Continue with environmental concerns
		Nelson	<ul style="list-style-type: none"> Cleanup and restoration Environmental 	<ul style="list-style-type: none"> Continue with cleanup Continue with environmental concerns
		Steele	<ul style="list-style-type: none"> Preparing for hydrostatic testing Tie-in 	<ul style="list-style-type: none"> Continue with hydrostatic testing Continue with tie-in
		Barnes	<ul style="list-style-type: none"> Installing test headers 	<ul style="list-style-type: none"> Continue with test headers
	Spread 2A	Barnes	<ul style="list-style-type: none"> Erosion and sedimentation control 	<ul style="list-style-type: none"> Erosion and sedimentation control
		Ransom	<ul style="list-style-type: none"> Erosion and sedimentation control Install valve assemblies 	<ul style="list-style-type: none"> Erosion and sedimentation control Install valve assemblies
		Sargent	<ul style="list-style-type: none"> Erosion and sedimentation control 	<ul style="list-style-type: none"> Erosion and sedimentation control Caliper pig run

676 PU-06-421 Filed: 8/10/2009 Pages: 1
 Keystone Pipeline Progress Report for the Week
 Aug. 10 to Aug. 16, 2009

TransCanada Keystone Pipeline, LP