

Hamre, John G.

From: Fahn, Patrick J.
Sent: Friday, August 21, 2009 4:27 PM
To: Hamre, John G.
Subject: FW: Pembina sink holes remediation work
Attachments: sinkhole8.20.09 003.jpg; sinkhole8.20.09 004.jpg; sinkhole8.20.09 005.jpg; sinkhole8.20.09 006.jpg; sinkhole8.20.09 007.jpg; sinkhole8.20.09 008.jpg; sinkhole8.20.09 009.jpg; sinkhole8.20.09 010.jpg; sinkhole8.20.09 001.jpg; sinkhole8.20.09 002.jpg

John – please docket in 06-421 from TransCanada and then forward to Commissioners, PUD and Legal

Patrick Fahn

Director-Compliance and Competitive Markets

Email: pfahn@nd.gov

Phone: (701) 328-4077

North Dakota Public Service Commission

600 E Boulevard

Bismarck ND 58505-0480

Fax: (701) 328-2410

From: Todd Kranda [mailto:kranda@kelschlaw.com]

Sent: Friday, August 21, 2009 4:07 PM

To: Fahn, Patrick J.

Subject: Pembina sink holes remediation work

Pat –

Previously, as you recall, Keystone had an informal hearing on July 8, 2009 with the PSC regarding the status of and the remediation plan for the sinkholes that developed at Pembina Gorge. I subsequently sent you an August 4, 2009 email, shown below, informing you that the remediation work had begun.

I am now pleased to provide an update and to inform you that the remediation work on the Pembina sinkholes was completed on Saturday, August 8, 2009.

It is my understanding that during and shortly after the remediation work was completed on the sinkholes, members of the ND State Forestry Service visited the site and were satisfied with the remediation work.

I also received several photos which I have attached for your reference. Please feel free to forward this email and the attached photos to the PSC Commissioners or any other interested staff members.

Todd

From: Todd Kranda [mailto:kranda@kelschlaw.com]
Sent: Tuesday, August 04, 2009 2:47 PM
To: Patrick Fahn
Subject: FW: Pembina sink holes remediation work

Pat –

As an update following the informal hearing that was held before the PSC on Wednesday, July 8, 2009 regarding the Pembina sinkhole remediation, Keystone commenced the Pembina sinkhole remediation work last Tuesday, July 28, 2009. The remediation work is actually progressing ahead of schedule. Keystone should be done in the next couple of weeks at the very latest.

Todd

KELSCH KELSCH RUFF & KRANDA

NOTICE: This e-mail, including attachments, is covered by the Electronic Communications Privacy Act, 18 U.S.C. 2510 et seq., is confidential, and/or is legally privileged. The preceding message and any attachments are intended only for the use of the addressee and may contain information that is privileged and confidential. If the reader of this message is not the intended recipient or an authorized representative of the intended recipient, you are hereby notified that any dissemination of this communication is strictly prohibited. If you have received this communication in error, please 1) notify us immediately by e-mail to kranda@kelschlaw.com or by telephone at 701-663-9818 (toll free at 1-888-663-9818); 2) delete this e-mail, including deletion of all associated text files from all storage locations including individual and network storage devices; and 3) refrain from disseminating or copying this communication. Thank you.

Todd D. Kranda
Kelsch Kelsch Ruff & Kranda
103 Collins Avenue, PO Box 1266
Mandan ND 58554-7266
Phone 701-663-9818 (toll free 1-888-663-9818)
Fax 701-663-9810
kranda@kelschlaw.com



2009.08.20



2009.08.20



2009.08.20



2009.08.20



2009.08.20



2009 08 20



2009_08_20



2009.08.20



2009.08.20



2009.08.20