

Hamre, John G.

From: Fahn, Patrick J.
Sent: Friday, October 03, 2008 4:32 PM
To: Hamre, John G.
Subject: FW: Enbridge Status Report
Attachments: Status Report 091408 to 092808.pdf

John – please docket in 07-75 from Enbridge and then forward to Commissioners, PUD and Legal

Patrick Fahn
Utility Analyst
Email: pfahn@nd.gov
Phone: (701) 328-4077

North Dakota Public Service Commission
600 E Boulevard
Bismarck ND 58505-0480
Fax: (701) 328-2410

From: Tim Drake [mailto:TCDRAKE@nrg-llc.com]
Sent: Friday, October 03, 2008 3:52 PM
To: Fahn, Patrick J.
Cc: Dave Hodek
Subject: Enbridge Status Report

Patrick,

Attached is the Enbridge LSr Project Status Report for September 14th through September 28th. Please let me know if you have any questions. Thanks.



**ENBRIDGE LSR PIPELINE PROJECT
WEEKLY STATUS REPORT
Reporting Period September 14 to September 28, 2008**

Current Construction Activity

Restoration of areas disturbed during construction of the Enbridge LSR Pipeline Project has been completed except for the tie-in at the north side of the Red River. The following is a summary of mainline work that has been completed to date:

- Clearing: completed in North Dakota
- Grading: completed in North Dakota
- Stringing: completed in North Dakota
- Bending: completed in North Dakota
- Welding: completed in North Dakota
- Ditching: completed in North Dakota
- Backfilling: completed in North Dakota
- Clean-up: completed except for Red River HDD tie-in.

Hydrostatic testing of the first Minnesota pipe section using water from the Red River was successfully completed. Dewatering of the test section was completed on September 19th and the final tie-in weld was completed. Final restoration of the site was slowed by over 2.5 inches of rain occurring between September 22nd and September 24th. Restoration will be completed after site conditions improve to allow the proper establishment final grade.

Agency Correspondence

No agency correspondence during this reporting period.

Upcoming Activities

The following activities are scheduled for the next reporting period:

- Continue clean-up of Red River HDD/Hydrostatic testing site as site conditions improve.

Revegetation of CRP land north of 147th



Restoration work progressing at Red River testing site.

