

				
<b>Weekly Construction Progress Report</b>				
<b>Belle Fourche Pipeline</b>				
<b>Week of: December 3, 2007</b>				
<b>Case No. PU- 07-596</b>				
	<b>Name</b>	<b>Company</b>	<b>Office</b>	<b>Cell</b>
Project Manager	Don Clark	Belle Fourche Pipeline	(701) 842-2377	(701) 260-2278
Chief Inspector	Lyle Sessions	Belle Fourche Pipeline	(701) 842-2377	(307) 680-2700

<b>Brief Description of Weekly Activities:</b>
<ul style="list-style-type: none"> <li>Continued ROW. Stringing pipe. Surveying.</li> </ul>

<b>Specific Activity on Project</b>			
<b>Description</b>	<b>% Complete</b>	<b>Description</b>	<b>% Complete</b>
Construction Survey	75%	Tie-Ins	0%
Fencing, Clearing and Grubbing	35%	Cleanup	0%
Grading/Stripping	35%	Pressure Test	0%
Stringing	15%		
Bending	0%		
Ditch	0%		
Welding	0%		
Road Bores(based upon Ft installed)	0%		
Lowering In	0%		
Backfill	0%		

<b>Significant Work Activity for next Week:</b>
Finish Survey, Continue Clearing ROW & start welding.

<b>Comments:</b>

<b>Name</b>	<b>Date</b>
Don Clark	12/10/07