

				
Weekly Construction Progress Report				
Belle Fourche Pipeline				
Week of: December 17, 2007				
Case No. PU- 07-596				
	Name	Company	Office	Cell
Project Manager	Don Clark	Belle Fourche Pipeline	(701) 842-2377	(701) 260-2278
Chief Inspector	Lyle Sessions	Belle Fourche Pipeline	(701) 842-2377	(307) 680-2700

Brief Description of Weekly Activities:
<ul style="list-style-type: none"> Continued ROW. Started welding and bending

Specific Activity on Project			
Description	% Complete	Description	% Complete
Construction Survey	100%	Tie-Ins	0%
Fencing, Clearing and Grubbing	75%	Cleanup	0%
Grading/Stripping	50%	Pressure Test	0%
Stringing	15%		
Bending	5%		
Ditch	0%		
Welding	10%		
Road Bores(based upon Ft installed)	0%		
Lowering In	0%		
Backfill	0%		

Significant Work Activity for next Week:
Continue Clearing ROW & start welding. Will be shut down after the 21 st till the 3 rd of Jan.

Comments:

Name	Date
Don Clark	12/17/07