

				
Weekly Construction Progress Report				
Belle Fourche Pipeline				
Week of: January 14, 2008				
Case No. PU- 07-596				
	Name	Company	Office	Cell
Project Manager	Don Clark	Belle Fourche Pipeline	(701) 842-2377	(701) 260-2278
Chief Inspector	Lyle Sessions	Belle Fourche Pipeline	(701) 842-2377	(307) 680-2700

Brief Description of Weekly Activities:
<ul style="list-style-type: none"> Continued ROW. Started welding and bending

Specific Activity on Project			
Description	% Complete	Description	% Complete
Construction Survey	100%	Tie-Ins	30%
Fencing, Clearing and Grubbing	85%	Cleanup	20%
Grading/Stripping	90%	Pressure Test	0%
Stringing	45%		
Bending	30%		
Ditch	30%		
Welding	30%		
Road Bores(based upon Ft installed)	35%		
Lowering In	30%		
Backfill	25%		

Significant Work Activity for next Week:
Continue Clearing ROW & continue welding, bending, continue bores, continue trenching, lowering in, backfilling, and tie ins.

Comments:

Name	Date
Don Clark	1/22/08