

				
Weekly Construction Progress Report				
Belle Fourche Pipeline				
Week of: January 28, 2008				
Case No. PU- 07-596				
	Name	Company	Office	Cell
Project Manager	Don Clark	Belle Fourche Pipeline	(701) 842-2377	(701) 260-2278
Chief Inspector	Lyle Sessions	Belle Fourche Pipeline	(701) 842-2377	(307) 680-2700

Brief Description of Weekly Activities:
<ul style="list-style-type: none"> Continued ROW. Started welding and bending

Specific Activity on Project			
Description	% Complete	Description	% Complete
Construction Survey	100%	Tie-Ins	40%
Fencing, Clearing and Grubbing	95%	Cleanup	35%
Grading/Stripping	95%	Pressure Test	0%
Stringing	60%		
Bending	40%		
Ditch	45%		
Welding	50%		
Road Bores(based upon Ft installed)	45%		
Lowering In	45%		
Backfill	45%		

Significant Work Activity for next Week:
Continue Clearing ROW & continue welding, bending, continue bores, continue trenching, lowering in, backfilling, and tie ins.

Comments:

Name	Date
Don Clark	2/5/08