

				
Weekly Construction Progress Report				
Belle Fourche Pipeline				
Week of: February 11, 2008				
Case No. PU- 07-596				
	Name	Company	Office	Cell
Project Manager	Don Clark	Belle Fourche Pipeline	(701) 842-2377	(701) 260-2278
Chief Inspector	Lyle Sessions	Belle Fourche Pipeline	(701) 842-2377	(307) 680-2700

Brief Description of Weekly Activities:
<ul style="list-style-type: none"> Continued ROW. Started welding and bending

Specific Activity on Project			
Description	% Complete	Description	% Complete
Construction Survey	100%	Tie-Ins	50%
Fencing, Clearing and Grubbing	98%	Cleanup	45%
Grading/Stripping	100%	Pressure Test	0%
Stringing	75%		
Bending	55%		
Ditch	65%		
Welding	65%		
Road Bores(based upon Ft installed)	45%		
Lowering In	60%		
Backfill	60%		

Significant Work Activity for next Week:
Continue Clearing ROW & continue welding, bending, continue bores, continue trenching, lowering in, backfilling, and tie ins.

Comments:

Name	Date
Don Clark	2-19-08