

Hamre, John G.

From: Bauske, Shelly A.
Sent: Thursday, July 07, 2011 11:11 AM
To: Hamre, John G.
Subject: FW: Williston/Tioga weekly progress report 070211(final)

From: Rick Mucha [<mailto:RMucha@bepc.com>]
Sent: Thursday, July 07, 2011 7:26 AM
To: Alan Burgard; Casey Jacobson; Cory Bauer; Duey Marthaller; Duffy Heinle (V); Harlan Fortin; Lein, Jerry R.; Kelly Schafer; Kevin Solie; Mark Nygard; Mark Winn; Mike Murray; -Info-Public Service Commission; Shane Vasbinder; Tim Fast; Valeree King
Subject: Williston/Tioga weekly progress report 070211(final)

Consider the R/W restoration as complete at this time.

3 work pads are being dressed this week and material yards #1 & 2 are being reseeded.

The diverter installation is at 75%.

RJM