

Magstadt, Charlene A.

From: Magstadt, Charlene A.
Sent: Monday, March 24, 2008 9:29 AM
To: Magstadt, Charlene A.
Subject: FW: CASE NO. PU-07-766 CONSTRUCTION PROGRESS REPORT

-----Original Message-----

From: GWelharticky@otpc.com [mailto:GWelharticky@otpc.com]
Sent: Friday, March 21, 2008 3:48 PM
To: Lein, Jerry R.
Subject: CASE NO. PU-07-766 CONSTRUCTION PROGRESS REPORT

Good Afternoon Jerry,

Construction activities for the Grass Lake Reroute in Richland County were completed today, March 21, 2008. All possible removal and clean up of the replaced line section has been completed this afternoon, as well.

Barring any unforeseen circumstances, the line will be placed in service by 17:00 today.

Intend to submit "as built" updated plan and profile sheet and final documentation within the next two to three weeks.

Thank you for your assistance on this project, and have a Great Easter!

Gary Welharticky
Delivery Maintenance
Otter Tail Power Company
Phone: 218-739-8471
Fax: 218-739-8442
email: gwelharticky@otpc.com