

Hamre, John G.

From: Fahn, Patrick J.
Sent: Thursday, July 31, 2008 12:06 PM
To: Hamre, John G.
Subject: FW: PU-07-791

John – please docket in 07-791 and then forward to Commissioners, Legal, and PUD

Patrick Fahn
Utility Analyst
Email: pfahn@nd.gov
Phone: (701) 328-4077

North Dakota Public Service Commission
600 E Boulevard
Bismarck ND 58505-0480
Fax: (701) 328-2410

From: Ed Kelly [mailto:Ed.Kelly@rooney-eng.com]
Sent: Thursday, July 31, 2008 8:19 AM
To: Fahn, Patrick J.
Cc: Tim Kinney; 'Brent.Horton@enbridge.com'; Ty France; Troy D. Pierantoni
Subject: FW: PU-07-791

Larimore has been delayed one week.

From: Tim Kinney
Sent: Thursday, July 31, 2008 6:45 AM
To: Ed Kelly
Cc: Troy D. Pierantoni; Paul Giron; Ty France
Subject: RE: PU-07-791

Looks like we won't start in the field until the week of August 11th. Gowan may move in a trailer the week of the 4th though.

Thanks,

Tim Kinney

From: Ed Kelly [mailto:Ed.Kelly@rooney-eng.com]
Sent: Monday, July 28, 2008 3:23 PM
To: pfahn@nd.gov
Cc: Tim Kinney; Troy D. Pierantoni; Paul Giron; 'Brent.Horton@enbridge.com'
Subject: PU-07-791

We are scheduled to start construction at Pleasant Lake and Larimore on Monday, Aug. 4. I will send you confirmations once we officially start.

Thanks,
Edward J. Kelly, P.E.
Project Manager

ROONEY ENGINEERING, INC.
Engineering for the Energy Industry

57 PU-07-791 Filed: 7/31/2008 Pages: 1
Project Update