



CHANGE ORDER
NORTH DAKOTA PUBLIC SERVICE COMMISSION
ABANDONED MINE LANDS
 SFN 19942 (5-93)

CHANGE ORDER
 NUMBER

0007

Project	<i>Columbus Phase 9</i>
Contractor	<i>Gratech Company, Ltd</i>
Original Contract Amount	<i>\$1,110,963.04</i>
Date	<i>10-17-08</i>

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1)	Topsoil Salvage	yds ³	8150	+2724	2.02	\$5502.48	
2)	Culvert + (80') install	L.S.	—	+1	2,240	\$2240.00	
3)	330B Excavator	hrs.	—	+2	171.00	\$342.00	
	16 Crawlers Dozer	hrs.	—	+2	146.05	\$292.10	
	H&G Motorgraders	hrs.	—	+15	138.70	\$2080.50	
4)	330B Excavator	hrs.	—	+5	171.00	\$855.00	
	D74 Crawlers Dozer	hrs.	—	+23	201.70	\$4639.10	

TOTALS:

\$14,078.73

Explanation and/or sketch of change:

- 1) Additional topsoil salvage on-site
- 2) Repair & replace culvert along haul road
- 3) Extra hours for repair of erosion gully
- 4) Extra hours for leveling east spoil pile (east of Area 7).

Net Increase or Decrease to Date

\$24,257.32

Projected Contract Final Cost to Date

\$1,185,220.30

AML Project Manager

Mark Knell

Date

Oct 17, 2008

Contractor

Myron Boehm

Date

10-17-08

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor

PINK - Administrative

BLUE - Project Manager

CANARY - Agency