



CHANGE ORDER
 NORTH DAKOTA PUBLIC SERVICE COMMISSION
 ABANDONED MINE LANDS
 SFN 19942 (5-93)

| | |
|--------------------------|----------------------------|
| Project | 2008 Williams Co 9 PH 3 |
| Contractor | B+C Concrete Pumping, Inc. |
| Original Contract Amount | \$623,577.50 |
| Date | 7-1-08 |

CHANGE ORDER NUMBER 0010

| NO. | ITEM OF WORK | UNIT | ORIG. QUAN. | QUAN. + OR - | UNIT PRICE | INCREASE AMOUNT | DECREASE AMOUNTS |
|----------------|--------------|------|-------------|--------------|------------|-----------------|------------------|
| | Casing | Ft | 4000 | +2431 | \$4.03 | \$10,000 | |
| TOTALS: | | | | | | \$10,000 | |

Explanation and/or sketch of change:
 Adds \$10,000 to 'Casing' contract item.

| | |
|---------------------------------------|--------------|
| Net Increase or Decrease to Date | + \$10,000 |
| Projected Contract Final Cost to Date | \$633,577.50 |

| | |
|----------------------|-------------------|
| AML Project Manager. | William E. Yold |
| Date | 7-1-08 |
| Contractor | Bradley C. Shuler |
| Date | 7-3-2008 |

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor PINK - Administrative BLUE - Project Manager CANARY - Agency