

## Hamre, John G.

---

**From:** Lein, Jerry R.  
**Sent:** Wednesday, July 30, 2008 1:29 PM  
**To:** Hamre, John G.  
**Subject:** FW: Pillsbury - Fargo Generation Outlet Weekly Progress Report Ending 7-27-2008

Case No. PU-08-48

-----Original Message-----

**From:** TLangston@otpc.com [mailto:TLangston@otpc.com]  
**Sent:** Tuesday, July 29, 2008 10:34 AM  
**To:** Lein, Jerry R.  
**Subject:** Pillsbury - Fargo Generation Outlet Weekly Progress Report Ending 7-27-2008

Jerry,

Pillsbury Sub - Industrial Builders has completed auger foundations and the breaker pads, along with the spreading of the topsoil and have moved offsite. Paradigm began assembling switches and it receiving material. The sub is finally taking shape as things are drying out and construction is progressing.

Outlet Line - The week Irby spotted 48 complete structures (385 to date), framed 54 structures (367 to date), set 41 poles (331 to date), grounded 63 structures (198 to date). Grading of the access roads and township roads are progressing as needed. We will be contacting all township boards as we continue to move East to ensure all roads have received the attention they have required. Longfellow completed the pours for 6 foundation bring their total to twenty. Spoil material continues to be hauled away to local landowner requests. Jacobsen Tree Service went back to the West end working back East to pickup the skips encountered because of the wet conditions.

Thanks,

Todd