



**M-Power, LLC®**

*...harnessing the energy in nature.*

**Luverne Wind Farm  
Generation Outlet Project**

As a result of modifications of the transmission line route contained within the original document produced on May 20, 2008, there have been minor content changes made within the Luverne Wind Farm Generation Outlet Project report. These changes reflect the following:

- a change in the timetable of the project schedule,
- a modification of the number and location of township sections found within the route, including the addition of Willow Lake Township in Steele County, and the removal of Baldwin Township in Barnes County,
- change in the number of poles needed for the modified transmission line route,
- addition of information concerning typical right-of-way needed for the 90° corners which were added to the transmission line design,
- addition of a statement concerning woodland areas found within the route due to changes in the transmission line design

Specific information concerning changes made to the original document is contained in the following table.

**Document Replacement Language  
as of July 17, 2008**

<b>Section</b>	<b>Page</b>	<b>Paragraph</b>	<b>Replacement Language</b>
1.1.1 Justification for Waiver	3	1	July 1, 2008 replaced by September 1, 2008
1.2.2 Proposed Route	14	Table 4	Ellsbury Township Sections changed to 6, and 7. Baldwin Township Sections removed. Carpenter Township sections changed to 7, 18, 19, 30, and 31. Willow Lake Township Sections changed to 1, and 12. Melrose Township Sections changed to 31. Riverside Township Sections changed to 35, and 36.
1.3 Project Schedule	15	1	July 1, 2008 replaced by September 1, 2008 <i>Subsection 1.</i> July 1, 2008 replaced by September 1, 2008 <i>Subsection 3.</i> July 1, 2008 replaced by September 1, 2008. August/September, 2008 replaced by September/October, 2008.



# **M-Power, LLC®**

*...harnessing the energy in nature.*

## **Luverne Wind Farm Generation Outlet Project**

<b>Section</b>	<b>Page</b>	<b>Paragraph</b>	<b>Replacement Language</b>
1.3 Project Schedule	16	1	<i>Subsection 4.</i> June replaced by July. <i>Subsection 5.</i> August/September, 2008 replaced by September/October, 2008. <i>Subsection 6.</i> August/September, 2008 replaced by September/October, 2008. <i>Subsection 7.</i> December 2008, replaced by “in the second quarter of 2009”. <i>Subsection 8.</i> January 2009 replaced by July 2009.
4.2.1.2 Right-of-Way Design	31	1	Addition of information: The typical right-of-way required for the new line is 125 feet with 225 feet needed at each 90° corner.
5.0 Environmental Analysis	35	1	Change in number of H-frame pole structures to 78 and large angle double deadend structures to 8.
5.2.1 Description of Resources	39	3	Addition of Willow Lake Township in Steele County.
5.9.1 Description of Resources	56	1	Statement that small areas of woodland occur within the route added to paragraph.
5.15.3.1 Corridor	77	1	Number of non H-frame structures changed from 6 to 8.
7.0 Identification of Required Permits/Approvals	88	Table 25	Addition of Willow Lake Township in Steele County.