



CHANGE ORDER
NORTH DAKOTA PUBLIC SERVICE COMMISSION
ABANDONED MINE LANDS
 SFN 19942 (5-93)

Project	2009 Coal Fire
Contractor	Brent Basaraba
Original Contract Amount	\$30,000
Date	4-27-09

CHANGE ORDER
 NUMBER

0048

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
						TOTALS:	

Explanation and/or sketch of change:

Add an additional \$10,000 to original contract amount
 - using equipment hrs @ \$140.00 per hr for Dozer & excavator = 72 equipment Hours Total

Net Increase or Decrease to Date	\$10,000
Projected Contract Final Cost to Date	\$40,000

AML Project Manager	Tim Oswald
Date	4-27-09
Contractor	[Signature]
Date	4-27-09

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor

PINK - Administrative

BLUE - Project Manager

CANARY - Agency