



**ROONEY ENGINEERING,  
INC.**  
Engineering for the Energy  
Industry



**Weekly Construction Progress Report**

**Enbridge Pipelines (North Dakota) LLC**

**Week of: August 8<sup>th</sup>, 2011**

**Case No. PU-08-812**

	Name	Company	Office	Cell
<b>Supervising Project Manager</b>	Paul Giron	Rooney Engineering	303-705-9336	720-300-7285
<b>Supervisor - Construction Services:</b>	Keith Voigt	Enbridge	701-857-0831	701-720-0265

**Brief Description of Weekly Activities:**


**Stanley Injection**

- In the spring of 2010 all remaining punchlist times such as painting, insulation, and site cleanup was completed. Stanley Station (Injection) is fully complete.

<b>Specific Activity on Project</b>			
Description	% Complete	Description	% Complete
<b>Stanley Station</b>			
Civil	100		
Mechanical	100		
Electrical	100		
Clean-up	100		

<b>Significant Work Activity for next week:</b>
<b>Stanley Station</b>
• None, complete.

<b>Comments:</b>

<b>Name</b>	<b>Date</b>
Paul Giron 	8/12/11