



**ROONEY ENGINEERING,  
INC.**  
Engineering for the Energy  
Industry



**Weekly Construction Progress Report**

**Enbridge Pipelines (North Dakota) LLC**

Week of: August 29<sup>th</sup>, 2011

Case No. PU-08-812

	Name	Company	Office	Cell
Supervising Project Manager	Paul Giron	Rooney Engineering	303-705-9336	720-300-7285
Supervisor - Construction Services:	Keith Voigt	Enbridge	701-857-0831	701-720-0265

**Brief Description of Weekly Activities:**

**Stanley Injection**

- In the spring of 2010 all remaining punchlist times such as painting, insulation, and site cleanup was completed. Stanley Station (Injection) is fully complete.


<b>Specific Activity on Project</b>			
Description	% Complete	Description	% Complete
<b>Stanley Station</b>			
Civil	100		
Mechanical	100		
Electrical	100		
Clean-up	100		

**Significant Work Activity for next week:**

**Stanley Station**

- None, complete.

**Comments:**

Name	Date
Paul Giron 	9/2/11