



**ROONEY ENGINEERING,
INC.**
Engineering for the Energy
Industry



Weekly Construction Progress Report

Enbridge Pipelines (North Dakota) LLC

Week of: October 17th, 2011

Case No. PU-08-812

	Name	Company	Office	Cell
Supervising Project Manager	Paul Giron	Rooney Engineering	303-705-9336	720-300-7285
Supervisor - Construction Services:	Keith Voigt	Enbridge	701-857-0831	701-720-0265

Brief Description of Weekly Activities:

Stanley Injection

- In the spring of 2010 all remaining punchlist times such as painting, insulation, and site cleanup was completed. Stanley Station (Injection) is fully complete.


Specific Activity on Project			
Description	% Complete	Description	% Complete
Stanley Station			
Civil	100		
Mechanical	100		
Electrical	100		
Clean-up	100		

Significant Work Activity for next week:

Stanley Station

- None, complete.

Comments:

Name	Date
Paul Giron 	9/2/11