

Hamre, John G.

From: Fahn, Patrick J.
Sent: Friday, August 28, 2009 2:02 PM
To: Hamre, John G.
Subject: FW: Daily report 8-27-09Commission case # PU-08-844
Attachments: Whiting Pipeline.xls; Whiting 8-27-09 002.jpg; Whiting 8-27-09 003.jpg; Whiting 8-27-09 004.jpg; Whiting 8-27-09 005.jpg; Whiting 8-27-09 006.jpg; Whiting 8-27-09 007.jpg; Whiting 8-27-09 008.jpg; Whiting 8-27-09 009.jpg; Whiting 8-27-09 010.jpg; Whiting 8-27-09 011.jpg; Whiting 8-27-09 012.jpg; Whiting 8-27-09 013.jpg; Whiting 8-27-09 014.jpg; Whiting 8-27-09 015.jpg; Whiting 8-27-09 016.jpg; Whiting 8-27-09 017.jpg; Whiting 8-27-09 018.jpg

John - please docket in 08-844 from Whiting and then forward to Commissioners, PUD, and Legal

Patrick Fahn
Director-Compliance and Competitive Markets
Email: pfahn@nd.gov
Phone: (701) 328-4077

North Dakota Public Service Commission
600 E Boulevard
Bismarck ND 58505-0480
Fax: (701) 328-2410

-----Original Message-----

From: Steve Meagher [mailto:Steve.Meagher@whiting.com]
Sent: Friday, August 28, 2009 11:27 AM
To: Bert Bloom; Brent Miller; Fahn, Patrick J.; William Herrmann
Subject: FW: Daily report 8-27-09Commission case # PU-08-844

From: William E. Kovar [mailto:kovar_we@pearlhc.com]
Sent: Thu 8/27/2009 8:46 PM
To: Steve Meagher
Cc: Jay A. Yale; Eddie C. Relaford; Jess L. Sams
Subject: Daily report 8-27-09

Steve,

Trenched, lowered in and backfilled - 5600' for 90% Tie ins - 3

Did not work on clean up today had to let ROW dry. We will continue clean up tomorrow. Started the North HWY 8 bore.

Bill Kovar
Construction Manager

Pearl Development Company
1082 East Brundage Lane
Sheridan, Wyoming 82801
USA

48 PU-08-844 Filed 08/27/2009 Pages: 20
Whiting Weekly Progress Report 8-27-09
Whiting Oil and Gas Corporation

voice: 1.303.672.8090
fax: 1.307.672.8091
email: kovar_we@pearlde.com
website: www.pearlde.com <<http://www.pearlde.com/>>

Information contained in this communication is confidential and is intended only for the use of the addressee. Unauthorized use, disclosure, or copying is strictly prohibited and may be unlawful. If you have received this communication in error, please immediately notify the sender by calling 1.307.672.8090.



Client:	Whiting Petroleum Corp.
Project:	Nexen 8" pipeline
Location:	Stanley N.D
Job #:	40-0177
AFE / WO #	08-1057

Issue:	
Rev.:	1
By:	WEK
Approved:	
Commission case #	PU-08-844

Estimated Date Complete 9/12/09

Percent Complete to Date 83%

WEATHER 8AM		Sunny	Thursday, August 27, 2009						WEATHER 4PM		Sunny
TEMPERATURE 8AM		63							TEMPERATURE 4PM		84
Equipment	QTY	Hours	Companies On Work Site	Supervisors		Operators / Welders		Laborers			
				# People	Hours	# People	Hours	# People	Hours		
Mower	1	0	Pearl	2	11						
Blade	1	11	F & D Oil Field Maintenance	4	11	7	11	10	11		
Dozer	2	11									
Track Hoe	6	11									
Side Boom	4	11									
Skidsteer	1	11									
Daily Totals		154	Daily Totals	6	66	7	77	10	110		
Project Totals		2894	Project Totals	187	2061	313	2469	402	4021		

Operation	Date Started	Ft. Today	Ft. To Date	% Complete	Operation	Date Started	Ft. Today	Ft. To Date	% Complete
ROW Mowed	7/13/2009	0	94404	100%	Trenching	7/30/2009	5600	79262	90%
ROW Built	7/13/2009	0	94404	100%	Lower In	7/30/2009	5600	79262	90%
Stringing	7/15/2009	0	94404	100%	Backfill	7/30/2009	5600	79262	90%
Bending	7/19/2009	0	94404	100%	Clean Up	8/15/2009	0	25400	40%
Welding	7/27/2009	0	94404	100%					

X - Ray	# Today	# To Date	Company	Daily Cost	Total Cost to Date
Line Welds	0	2080	N/A Per Client Request	\$0.00	\$0.00
Tie in's	3	96			
Repairs	0	96			
Cut outs	0	2			

RECORD OF DAYS EVENTS

Trenched, lowered in and backfilled 5600', had 3 tie in welds. No cleanup today due to mud. Started North HWY 8 bore.

NEXT DAYS WORK

Continue trenching, lowering in, backfilling and clean up. Complete North HWY 8 bore

SAFETY REVIEW

Safety Goggles

VISITORS

None

Bill Kovar
SITE MANAGER




08/20/2009



08/20/2009



08/21/2009



08/21/2009





08/21/2009



08/21/2009



08/21/2009



08/21/2009



08/21/2009



08/27/2009



08/27/2009



08/27/2009



08/27/2009



08/27/2009



08/27/2009



08/27/2009