



CHANGE ORDER
 NORTH DAKOTA PUBLIC SERVICE COMMISSION
 ABANDONED MINE LANDS
 SFN 19942 (5-93)

Project	<i>Williams Ct 9 phase 4</i>
Contractor	<i>Agri Industries</i>
Original Contract Amount	
Date	<i>10-6-09</i>

CHANGE ORDER NUMBER 0011

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
	<i>-Extends performance period by an additional 24 days. New deadline for performance period is October 30, 2009</i>						
TOTALS:							

Explanation and/or sketch of change:

Net Increase or Decrease to Date	<i>0</i>
Projected Contract Final Cost to Date	

AML Project Manager	<i>Tim Oswald</i>
Date	<i>10-6-09</i>
Contractor	<i>[Signature]</i>
Date	<i>10-6-09</i>

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor PINK - Administrative BLUE - Project Manager CANARY - Agency