



CHANGE ORDER
 NORTH DAKOTA PUBLIC SERVICE COMMISSION
 ABANDONED MINE LANDS
 SFN 19942 (5-93)

CHANGE ORDER
 NUMBER

0012

Project	Williams Cty 9, phase 4
Contractor	Agri Industries
Original Contract Amount	\$958,375.00
Date	10-14-09

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
	- Adds an additional 5444 cubic yards of Grout to the original contract amount at the original contract price of \$78.13/d						
	- Adds <u>up to</u> 5444 additional yards						
TOTALS:							

Explanation and/or sketch of change:
 Adds 5444 yards of Grout to existing contract

Net Increase or Decrease to Date	\$47,872.00
Projected Contract Final Cost to Date	\$1,006,247.00

AML Project Manager	Tim Oswald
Date	10-14-09
Contractor	[Signature]
Date	10-14-09

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor PINK - Administrative BLUE - Project Manager CANARY - Agency