



CHANGE ORDER
 NORTH DAKOTA PUBLIC SERVICE COMMISSION
 ABANDONED MINE LANDS
 SFN 19942 (5-93)

CHANGE ORDER
 NUMBER

0014

Project	Williams Ct 9 phase 4
Contractor	Agri Industries
Original Contract Amount	\$958,375.00
Date	10-28-09

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
	- Addns additional 544 cubic yards of Grout to soil contract 388 lbs of grout						
	- Adds <u>up to</u> 544 additional yards						
	- Extends Performance Period to November 11, 2009						
TOTALS:							

Explanation and/or sketch of change:
 Adds 847,872 to contract for ^{up to} 544 cubic yards of Grout

Net Increase or Decrease to Date	\$95,774.00
Projected Contract Final Cost to Date	\$1,054,149.00

AML Project Manager	T. Oswald
Date	10-28-09
Contractor	[Signature]
Date	10/28/09

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor PINK - Administrative BLUE - Project Manager CANARY - Agency