



CHANGE ORDER
 NORTH DAKOTA PUBLIC SERVICE COMMISSION
 ABANDONED MINE LANDS
 SFN 19942 (5-93)

CHANGE ORDER
 NUMBER

0013

Project <i>Williams Cty 9</i>
Contractor <i>MTS</i>
Original Contract Amount <i>\$52,150</i>
Date <i>10-14-09</i>

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1.	<i>Converts \$1,300 of original Contract Amount from Mine Inspections to add 2.4 additional Man hours</i>						
2.	<i>Adds an additional \$2,607.50 to contract for additional gravel testing.</i>						
TOTALS:							

Explanation and/or sketch of change:

Net Increase or Decrease to Date <i>\$2,607.50</i>
Projected Contract Final Cost to Date <i>\$54,757.50</i>

AML Project Manager <i>Tim Oswald</i>
Date <i>10-14-09</i>
Contractor <i>[Signature]</i>
Date

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.