



CHANGE ORDER
 NORTH DAKOTA PUBLIC SERVICE COMMISSION
 ABANDONED MINE LANDS
 SFN 19942 (5-93)

Project	Hazen-West Phase 2
Contractor	Kern & Tabery Inc.
Original Contract Amount	\$ 586,640.00
Date	7-28-09

CHANGE ORDER NUMBER 1

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1.	Cat 637 Scrapers	Hrs.	—	+ 1	\$ 225.00	225.00	
2.	Cat D9 Dozers	Hrs.	—	+ 1	\$ 208.00	208.00	
3.	Komatsu 300 Exc.	Hrs.	—	+ 11	\$ 188.00	2068.00	
TOTALS:						\$ 2501.00	

Explanation and/or sketch of change:
 Extra work to fill washouts (piping features) along the north and east pit areas in the Northeastern Project Area.

Net Increase or Decrease to Date	+ \$ 2501.00
Projected Contract Final Cost to Date	\$ 588,541

AML Project Manager	Mark E. Knell
Date	7-28-09
Contractor	Kern & Tabery
Date	7-28-09

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.