



**CHANGE ORDER**  
 NORTH DAKOTA PUBLIC SERVICE COMMISSION  
 ABANDONED MINE LANDS  
 SFN 19942 (5-93)

CHANGE ORDER  
 NUMBER

3

Project	<i>Hazen-West Phase 2.</i>
Contractor	<i>Kern and Tabery Inc</i>
Original Contract Amount	<i>\$ 586,040.00</i>
Date	<i>8/31/09</i>

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1.)	<i>Komatsu 300 Exc.</i>	<i>Hrs.</i>	—	+ 4	\$188.00	\$ 752.00	
2.)	<i>Fest., Seed &amp; Mulch</i>	<i>Acres</i>	45	+ 5	\$575.00	\$ 2875.00	
3.)	<i>Topsoil Salvage</i>	<i>Yds<sup>3</sup></i>	20500	-3051.657	\$2.25		\$ 6866.25
4.)	<i>Mine trail surfacing</i>	<i>Loads</i>	—	+14	\$126.50	\$ 1771.00	

**TOTALS:**    *\$ 5398.00*    *\$ 6866.25*

Explanation and/or sketch of change:

- 1.) For waste covered on-site
- 2.) Additional Fest, seed and mulch on-site
- 3.) Less topsoil salvaged. Please note hours excavator utilized in topsoil salvage work was converted and included in topsoil salvage payment.
- 4.) Mine trail scoria surfacing including material, delivery and 10% handling charges.

Net Increase or Decrease to Date	<i>\$ 10,998.75</i>
Projected Contract Final Cost to Date	<i>\$ 597,038.75</i>

AML Project Manager	<i>Mark Kneill</i>
Date	<i>8/31/09</i>
Contractor	
Date	

**NOTE:** No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor

PINK - Administrative

BLUE - Project Manager

CANARY - Agency