



CHANGE ORDER
 NORTH DAKOTA PUBLIC SERVICE COMMISSION
 ABANDONED MINE LANDS
 SFN 19942 (5-93)

Project	Tree Planting AM-585-09
Contractor	Mercer County Soil Cons. District
Original Contract Amount	\$ 20,440.00
Date	June 9, 2010

CHANGE ORDER NUMBER 0015

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1.)	Mobilization	L.S.	1	+ 1	600.00	600.00	
2.)	Labor	hr.	1	+ 4	100.00	400.00	
TOTALS:						\$ 1,000.00	

Explanation and/or sketch of change:
 Disc area for tree planting and weed control fabric

Net Increase or Decrease to Date	\$ 1,000.00
Projected Contract Final Cost to Date	21,440.00

AML Project Manager	Mark Knell
Date	June 9, 2010
Contractor	<i>[Signature]</i>
Date	June 10 th 2010

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor PINK - Administrative BLUE - Project Manager CANARY - Agency