



CHANGE ORDER
 NORTH DAKOTA PUBLIC SERVICE COMMISSION
 ABANDONED MINE LANDS
 SFN 19942 (5-93)

Project	Columbus Phase 10
Contractor	Schwartz Construction
Original Contract Amount	\$ 60,705.00
Date	11-6-09

CHANGE ORDER NUMBER 001

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1.)	Force Account	L.S.	1	-1	\$10,000		\$10,000.00
2.)	Hauling Trucks	Hr.	-	+17	\$130	\$ 2210.00	
	Excavator	Hr.	-	+22.5	\$146	\$ 3285.00	
	Loader	Hr.	-	+51	\$118	\$16018.00	
	Trucks	Hr.	-	+86.5	\$90	\$7785.00	
TOTALS:						\$19,298	\$10,000.00

Explanation and/or sketch of change:
 Repair work at the Columbus AML site.

Net Increase or Decrease to Date	+ \$9,298.00
Projected Contract Final Cost to Date	\$70,003.00

AML Project Manager	Mark Knell
Date	11-6-09
Contractor	Jim [Signature]
Date	11-6-09

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor PINK - Administrative BLUE - Project Manager CANARY - Agency