



**CHANGE ORDER**  
 NORTH DAKOTA PUBLIC SERVICE COMMISSION  
 ABANDONED MINE LANDS  
 SFN 19942 (5-93)

CHANGE ORDER  
 NUMBER

**0013**

Project	2029 Maintenance
Contractor	Basaraba Etc
Original Contract Amount	\$91,275
Date	11-25-09

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
	Sinkhole Filling	CYD	24,500	+1304.7	3.45	\$4500	
<b>TOTALS:</b>						\$4500	

Explanation and/or sketch of change:

Net Increase or Decrease to Date	\$13,050
Projected Contract Final Cost to Date	\$104,325

AML Project Manager	William E. Todd
Date	11-25-09
Contractor	Bret Gordon
Date	11-25-09

**NOTE:** No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor      PINK - Administrative      BLUE - Project Manager      CANARY - Agency