



CHANGE ORDER
 NORTH DAKOTA PUBLIC SERVICE COMMISSION
 ABANDONED MINE LANDS
 SFN 19942 (5-93)

Project
Contractor <i>Basarata Excavating</i>
Original Contract Amount <i>\$91,250.00</i>
Date <i>4-7-10</i>

CHANGE ORDER NUMBER **0017**

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
	<i>Adds \$4,560 dollars to original contract Amt</i>						
TOTALS:							

Explanation and/or sketch of change:

Net Increase or Decrease to Date <i>\$4,560.00</i>
Projected Contract Final Cost to Date <i>\$109,500.00</i>

AML Project Manager <i>[Signature]</i>
Date <i>4-7-10</i>
Contractor <i>[Signature]</i>
Date <i>4-7-10</i>

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor PINK - Administrative BLUE - Project Manager CANARY - Agency