

October 29, 2010

RECEIVED

OCT 29 2010

Hand Delivered

PUBLIC SERVICE COMMISSION

North Dakota Public Service Commission
600 East Boulevard Avenue
Dept. 408
Bismarck, ND 58505-0480
Attn: Patrick Fahn

In re: Bridger Pipeline LLC
Case No. PU-09-750

Dear Pat:

Per our telephone conversation earlier this morning, please find enclosed a revised certification associated with the pipeline route changes submitted to the Commission on October 25, 2010.

Please advise at your earliest convenience if you need any additional information. We also request confirmation that the reroutes have been approved and construction may begin.

Sincerely,



Kathleen M Spilman, PE
Managing Director

Enclosure

cc: John W. Morrison (Email)
Deb Bell (Email)

59 **PU-09-750** Filed: 10/29/2010 Pages: 2
**Revised certification regarding exclusion, avoidance
& selection criteria**

Bridger Pipeline LLC


Keitu Engineers & Consultants, Inc.

Bridger Pipeline LLC – Case No. PU-09-750
Pipeline Reroutes
Certification of Applicant

I, Kathleen M. Spilman, P.E., Keitu Engineers and Consultants, Inc., do hereby certify under oath:


1. I am a Managing Director of Keitu Engineers and Consultants, Inc. and was primarily responsible for the preparation of the application of Bridger Pipeline LLC in the captioned matter and have been involved in locating several small re-routes necessitated by landowner issues.
2. Under my coordination and direction, all necessary botany, biology, archeology and similar reviews and studies of such re-routes have been completed, including such on-site reviews as were necessary. None of these reroutes being filed with the PSC will affect any Public Service Commission exclusion, avoidance or selection criteria.
3. The proposed route change in T145 R96 depicted on Figure 4.B.10A will require crossing two designated wetland. Bridger Pipeline will directionally bore these two wetlands rather than delay start of construction an additional 30-45 days required to obtain a permit from the US Army Corps of Engineers to install via an open trench method.

Dated this 29th day of October, 2010.



Kathleen M. Spilman

Subscribed and sworn to before me this 29th day of October, 2010.



Amy C. Heilman 10/29/10

Notary Public
My Commission Expires: