



**BRIDGER PIPELINE**  
 455 N. Poplar Street  
 Casper, Wyoming 82601

Four Bears  
 12 Inch Crude Oil Pipeline

**Weekly Construction Progress Report**

WEEK OF: 11/15/2010

**CASE NO. PU-09-750**

**Project Contacts:**  
 Project Engineer: TYLER REECE Office: 307-299-0372 cell: 307-851-5277  
 Field Project Manager: DON CLARK Office: 701-225-6269 cell: 701-260-2278  
 SPREAD #1 Contractor: Northwinds of Wyoming  
 SPREAD #2 Contractor: Lo-N-Bro  
 SPREAD #3 & 4 Contractor: Frontier Services

**Brief Description of Weekly Activities:**  
 All three contractors have started welding.

**Construction Progress:**

| Description            | Spread #1 % Complete | Spread #2 % Complete | Spread #3&4 % Complete | Notes |
|------------------------|----------------------|----------------------|------------------------|-------|
| Grading/Stripping      | 32.50%               | 60.00%               | 39.60%                 |       |
| Stringing              | 24.40%               | 39.30%               | 33.50%                 |       |
| Bending                | 5.60%                | 26.80%               | 12.20%                 |       |
| Ditching/trenching     | 1.00%                | 0.00%                | 1.70%                  |       |
| Welding                | 5.60%                | 26.80%               | 12.20%                 |       |
| Bores (feet installed) | 785.5 ft             | 324 ft               | 0.00                   |       |
| Coating                | 1.20%                | 0.00%                | 1.70%                  |       |
| Lowering In            | 1.20%                | 0.00%                | 1.70%                  |       |
| Backfill               | 1.20%                | 0.00%                | 1.70%                  |       |
| Tie-Ins                | 1.20%                | 0.00%                | 1.70%                  |       |
| Cleanup                | 0.00%                | 0.00%                | 0.00%                  |       |
| Hydro testing          | 0.00%                | 0.00%                | 0.00%                  |       |

**Work Planned for next week:**  
 Work, on all fronts, will continue as weather allows.

**Comments:**

**Reported by:**  
 NAME: TYLER REECE DATE: 11/15/2010