



**CHANGE ORDER**  
**NORTH DAKOTA PUBLIC SERVICE COMMISSION**  
**ABANDONED MINE LANDS**  
 SFN 19942 (5-93)

CHANGE ORDER  
 NUMBER

**0005**

Project	2010 Beulah 1 Top
Contractor	B&C Concrete
Original Contract Amount	\$601,500.00
Date	9-28-10

NO.	ITEM OF WORK	UNIT	ORG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
	Adds 3500 feet of casing to contract						
	3500' x \$3.25/ft = \$11,375						
<b>TOTALS:</b>							

Explanation and/or sketch of change:

Net Increase or Decrease to Date	\$11,375.00
Projected Contract Final Cost to Date	\$612,875.00

AML Project Manager	Tim Oswald
Date	9-28-10
Contractor	Bradley C. Wilson
Date	9-28-10

**NOTE:** No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor      PINK - Administrative      BLUE - Project Manager      CANARY - Agency