



CHANGE ORDER
 NORTH DAKOTA PUBLIC SERVICE COMMISSION
 ABANDONED MINE LANDS
 SFN 19942 (5-93)

Project	2010 Beulah Zap
Contractor	Geo-Serve
Original Contract Amount	\$23,300.00
Date	10-15-10

CHANGE ORDER NUMBER **0007**

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1.	Adds an additional \$900.00 or 10 Lab tests to original contract Amount						
2.	Adds up to an additional 150 hrs at \$25.00 per hr or \$3750.00						
TOTALS:							

Explanation and/or sketch of change:

Net Increase or Decrease to Date	\$4,650.00
Projected Contract Final Cost to Date	\$27,950.00

AML Project Manager	Tim Oswald
Date	10-15-10
Contractor	Kevin Holland
Date	10-15-10

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor PINK - Administrative BLUE - Project Manager CANARY - Agency