



CHANGE ORDER
 NORTH DAKOTA PUBLIC SERVICE COMMISSION
 ABANDONED MINE LANDS
 SFN 19942 (5-93)

Project	2010 Beulah / Zap
Contractor	B&C Concrete
Original Contract Amount	\$601,500.00
Date	10-25-10

CHANGE ORDER NUMBER 0008

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
-	Add up to 1000 additional yards of gravel at 183.00/yd for a total of \$183,000.						
TOTALS:							

Explanation and/or sketch of change:

Net Increase or Decrease to Date	\$94,375.00
Projected Contract Final Cost to Date	\$695,875.00

AML Project Manager	Tim Oswald
Date	10-25-10
Contractor	Bradley C. [Signature]
Date	10-25-10

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor PINK - Administrative BLUE - Project Manager CANARY - Agency