

APPROVED

DATE: 8-4-10
[Signature]

MOTION

August 4, 2010

**Williams County Road 9
2010 Phase 5 Construction
Project**

Case No. AM-10-39

I move the Commission authorize staff to write change orders to Contract No. AM-591-10 with B & C Concrete Pumping, Inc. to increase the amount of the original contract by \$100,000 for additional grout that may be needed at the Williams County Road 9 Phase 5 AML project.

caselib\100039\motion.doc