



CHANGE ORDER
 NORTH DAKOTA PUBLIC SERVICE COMMISSION
 ABANDONED MINE LANDS
 SFN 19942 (5-93)

Project	<i>Williams Cty 9 phase 5</i>
Contractor	<i>B&C Co-crete</i>
Original Contract Amount	<i>\$ 213,875.00</i>
Date	<i>7-1-10</i>

CHANGE ORDER NUMBER 0018

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
	<i>Converts \$2,089.75 of casing money into drilling footage</i>						
TOTALS:							

Explanation and/or sketch of change:

Net increase or decrease to date	<i>0</i>
Projected Contract Final Cost to Date	<i>\$ 213,875.00</i>

AML Project Manager	<i>Tina Oswald</i>
Date	<i>7-1-10</i>
Contractor	<i>Bradley C. Nelson, Pres.</i>
Date	<i>7-1-10</i>

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.