



CHANGE ORDER
NORTH DAKOTA PUBLIC SERVICE COMMISSION
ABANDONED MINE LANDS
 SFN 19942 (5-93)

Project	Williams 169
Contractor	B&C Concrete Inc
Original Contract Amount	\$213,875
Date	7-29-10

CHANGE ORDER
 NUMBER

0019

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
	Add an additional \$10,693.75 (or 5% of contract) which will be converted to cubic yards of Grout @ \$99/cyd = <u>108</u> additional cubic yards of Grout						
TOTALS:							

Explanation and/or sketch of change:
 Adds up to an additional 108 cys of Grout to original contract.

Net Increase or Decrease to Date	\$10,693.75
Projected Contract Final Cost to Date	\$224,658.75

AML Project Manager	Tim Oswald
Date	7-29-10
Contractor	Bradley C. [Signature]
Date	7-29-10

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor PINK - Administrative BLUE - Project Manager CANARY - Agency