



**CHANGE ORDER**  
 NORTH DAKOTA PUBLIC SERVICE COMMISSION  
 ABANDONED MINE LANDS  
 SFN 19942 (5-93)

Project	Williams Ch 9
Contractor	B&C Concrete Inc
Original Contract Amount	\$ 213,875
Date	7-30-10

CHANGE ORDER  
 NUMBER

**0020**

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
	Adds an additional \$10,693.75 to original contract for up to an additional 1.08 cubic yards of grout						
<b>TOTALS:</b>							

Explanation and/or sketch of change:

Net Increase or Decrease to Date	<del>1,180,000</del> 213,875.50
Projected Contract Final Cost to Date	\$ 235,262.50

AML Project Manager	Tim Oswald
Date	7-30-10
Contractor	Bradley C. [Signature]
Date	7-30-10

**NOTE:** No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor      PINK - Administrative      BLUE - Project Manager      CANARY - Agency