



CHANGE ORDER
 NORTH DAKOTA PUBLIC SERVICE COMMISSION
 ABANDONED MINE LANDS
 SFN 19942 (5-93)

Project	Williams Ch 9
Contractor	BAC Concrete Inc.
Original Contract Amount	\$ 213,775
Date	8-4-10

CHANGE ORDER
 NUMBER

0001

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
	Adds ^{8-4-10 Williams} 7-21-10 Williams additional \$10,693.75 to original contract amount. Which will add <u>up to</u> an additional 108 cubic yds of Grout	cf	9			T.O.	
TOTALS:							

Explanation and/or sketch of change:

Net Increase or Decrease to Date	\$ 32,081.25
Projected Contract Final Cost to Date	\$ 245,956.25

AML Project Manager	Tim Oswald
Date	8-4-10
Contractor	Bradley C. Nelson
Date	8-4-10

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor PINK - Administrative BLUE - Project Manager CANARY - Agency