



**CHANGE ORDER**  
**NORTH DAKOTA PUBLIC SERVICE COMMISSION**  
**ABANDONED MINE LANDS**  
 SFN 19942 (5-93)

Project	Williams, Ct 9
Contractor	B&C Concrete Inc.
Original Contract Amount	\$ 213,875
Date	7-6-10

CHANGE ORDER  
NUMBER

0002

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
	Adds an additional \$10,693.75 to original contract for <u>up to</u> an additional 108 cubic yards of Grout						
<b>TOTALS:</b>							

Explanation and/or sketch of change:

Net Increase or Decrease to Date	\$ 41,775.00
Projected Contract Final Cost to Date	\$ 256,650

AML Project Manager	Tim Oswald
Date	8-6-10
Contractor	Bradley C. White
Date	7-6-10

**NOTE:** No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor      PINK - Administrative      BLUE - Project Manager      CANARY - Agency