



CHANGE ORDER
 NORTH DAKOTA PUBLIC SERVICE COMMISSION
 ABANDONED MINE LANDS
 SFN 19942 (5-93)

Project	Williams Co 9
Contractor	B & C Concrete Pumping
Original Contract Amount	\$ 213,875
Date	8-16-10

CHANGE ORDER
 NUMBER

0004

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
	Converts Money from Force Acct and adds it to drilling Footage. Adds <u>up to</u> 500ft of additional drilling ft or \$1,575.						
TOTALS:							

Explanation and/or sketch of change:

Net Increase or Decrease to Date	\$ 44,350
Projected Contract Final Cost to Date	\$ 258,225

AML Project Manager	Tim Oswald
Date	8-16-2010
Contractor	Bradley C. Nelson
Date	8-17-2010

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor

PINK - Administrative

BLUE - Project Manager

CANARY - Agency