



CHANGE ORDER
 NORTH DAKOTA PUBLIC SERVICE COMMISSION
 ABANDONED MINE LANDS
 SFN 19942 (5-93)

Project	2010 Williams Cg 9 MTS
Contractor	Material Testing Services
Original Contract Amount	\$ 8,450.00
Date	10-15-10

CHANGE ORDER
 NUMBER

0006

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1.	Adds an additional 154,176 to original contract amount for 72 additional Field Representative Hrs						
2.	Adds an additional 4 Lab tests at \$60.00 per test for a total of \$240.00						
TOTALS:							

Explanation and/or sketch of change:

Net Increase or Decrease to Date	\$ 4,416.00
Projected Contract Final Cost to Date	\$ 12,516

AML Project Manager	Tim Oswald
Date	10-15-10
Contractor	<i>[Signature]</i>
Date	10-15-10

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor PINK - Administrative BLUE - Project Manager CANARY - Agency