



CHANGE ORDER
NORTH DAKOTA PUBLIC SERVICE COMMISSION
ABANDONED MINE LANDS
SFN 19942 (5-93)

Project	Buechler/Velva Maintenance
Contractor	Dig It Up Backhoe
Original Contract Amount	\$13,251.00
Date	11/12/10

CHANGE ORDER NUMBER

0016

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1.	Rock	yds ³	300	+77	\$34.17	\$2631.09	
TOTALS:						\$2631.09	

Explanation and/or sketch of change:

1.) Additional Rock Riprap Needed
77 yds³
Total = 377 yds³

Net Increase or Decrease to Date	+ \$2631.09
Projected Contract Final Cost to Date	\$15,882.09

AML Project Manager	Mark Knell
Date	11/12/10
Contractor	Paula Bohl
Date	11-12-10

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor

PINK - Administrative

BLUE - Project Manager

CANARY - Agency